Tennessee Department of Mental Health and Developmental Disabilities
Tuesday, August 05, 2008

Lakeshore Mental Health Institute

1:52 PM

344/005-01-2004 $58,500,000.00 JV Cockrill Design & Planning / Lindsa  Freeman, D. New Construction ON HOLD

New Facility $0.00 Program Verification Phase 11/07/07: HOLD for funding

344/005-01-2006 $335,000.00 Engineering Services Group, Inc. Evans, B. Renovation

Essential Maintenance $286,000.00 Edwards, T. Construction Document Phase 5/05/08: Awaiting bid date
3/14/08: CDP review complete
10/01/07: CDP submittal received and currently in
review process for obtaining bid date
8/02/07: DDP approved, NTP to CDP authorized
4/23/07: Program approved, NTP to combined
SDP/DDP authorized

344/005-01-2008 $130,000.00 Freeman, D. Maintenance

Essential Maintenance $0.00 SBC Approved - Awaiting Contra

3 Projects

$58,965,000.00 ( Total Budgeted Cost of Projects )

Memphis Mental Health Institute

344/013-01-2005-03 $32,057,960.00 Turner Universal Freeman, D. New Construction
New Facility $25,111,150.00 Turner Universal Sabelhaus, R. Construction Closed Out 6/17/08: Warranty Inspection
1 Project $32,057,960.00 ( Total Budgeted Cost of Projects )

Middle Tennessee Mental Health Institute

344/001-02-2007 $195,000.00 Pitts & Associates Architects Freeman, D. Renovation

Carpet Replacement $165,000.00 Patteson, G. Bidding Phase 9/16/08: Bid date
9/04/08: Pre Bid Conference
4/15/08: DDP approved, NTP to CDP authorized
1/12/08: NTP to combined SDP/DDP authorized
10/11/07: Designer Agreement executed

344/001-03-2007 $180,000.00 James F. Scalf & Associates Freeman, D. Renovation

Security Video System Upgrade $143,000.00 Patteson, G. Construction Document Phase 7/09/08: DDP approved, NTP to CDP authorized.

6/23/08: DDP submitted

2/20/08: NTP to SDP/DDP authorized
1/24/08: Design Agreement executed
9/21/07: Contract to Designer for signature

2 Projects

$375,000.00 ( Total Budgeted Cost of Projects )



Moccasin Bend Mental Health Institute

344/009-01-2001 $6,800,000.00 David R. Barlew Architects Freeman, D. Renovation
Renovate 6 Patient Wings $5,940,238.00 McBrayer Construction Co.,Inc. Shelton, T. Active Construction Substantial Completion Certificates issued for 2 of 3
phases. Phase 3 is still active.
344/009-01-2001-01 $87,324.00 David R. Barlew Architects Freeman, D. Hazardous Material Awaiting One-Year Corr Insp
Remove Hazardous Materials $77,324.00 Environmental Abatement, Inc. Shelton, T. Construction Closed Out Warranty inspection due 11/28/08.
344/009-01-2006 $2,575,000.00 Cope Associates, Inc. Johnston, S. Renovation
Central Dietary Update $2,200,000.00 Edwards, T. Bidding Phase 8/28/08: Bid Date
8/12/08: Pre Bid Conference
7/24/08: NTP to Bid Phase
5/01/08: 95% of CDP complete
11/06/07: SDP/DDP approved, NTP to CDP authorized
344/009-01-2007 $330,000.00 Engineering Services Group, Inc. Evans, B. Renovation
Upgrade Three Elevators $275,000.00 Edwards, T. Schematic Design Phase 4/16/08: Design NTP
3/10/08: Kick-off meeting by early April 08
2/24/08: Design Agreement executed
2/15/08: Contract received from Designer, sent to OBF
11/07/07: Contract is working, has not yet gone to
Designer
344/009-02-2006 $355,000.00 Charles King & Associates, Inc. Law, V. Re-roof
Reroof Winston Building $308,000.00 Parris Roofing & Sheet Metal Company ~ Shelton, T. Active Construction 1/16/08: Preconstruction meeting to be held

12/21/07: Construction Contract executed
12/10/07: Construction contract is State signature
process

Bid date 11/01/07

5 Projects $10,147,324.00

( Total Budgeted Cost of Projects )



Western Mental Health Institute

344/015-01-2006 $260,000.00 Allen & Hoshall, Inc Evans, B. Renovation
Essential Maintenance $220,000.00 Loggins, B. Construction Document Phase 5/05/08: DDP approved, authorized to CDP, now in
review
9/10/07: Program approved, NTP to DDP authorized
344/015-02-2004 $58,500,000.00 JV Hnedak Bobo/Looney Ricks Kiss Freeman, D. New Construction
New Facility $0.00 Sabelhaus, R. Construction Document Phase 7/03/08: Earley release package, construction started in
June
5/14/08: Final CDP submitted
3/12/08: 50% CDP submitted
12/13/07: DDP approved, NTP to CDP authorized
12/13/07: SBC approved Early Design Phase
9/11/07: SDP approved, NTP to DDP authorized.
344/015-02-2004-05 $167,000.00 Quantum Environmental & Engineering  Freeman, D. Hazardous Material Awaiting One-Year Corr Insp
Demolition of Three Residences $138,600.00 McMuillen Builders Sabelhaus, R. Construction Closed Out Warranty Inspection due 3/14/09
3/14/08: Substantial Completion Certificate issued
1/30/08: Construction NTP
12/19/07: Bid Date
3 Projects $58,927,000.00 ( Total Budgeted Cost of Projects )

Department Totals:

14 Projects Valued at $160,472,284.00

( Total Budgeted Cost of Projects )
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